
Jul'26
Aug'26
Sep'26
Oct'26
Nov'26
Dec'26
Jan'27
Feb'27
Mar'27
Electoral problem scoping & double-voting threat modeling
Comprehensive survey on blockchain e-voting architectures
Requirement specification & cryptographic protocol analysis
System architecture & smart contract interface design
Solidity smart contract development & Remix unit testing
Double-voting mitigation logic & access control implementation
Front-end DApp engineering (**React.js**, **Web3.js**)
MetaMask wallet integration & transaction signing pipeline
Private PoA testnet deployment & gas optimization
Security auditing, fuzz testing & comparative evaluation
Project documentation, thesis compilation & submission
Timeline (Jul 2026 – Mar 2027)